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September 10, 2008

Dr. Leah Evison

U. S. EPA - Region 5 (SR-6J)
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report August 1 — August 31, 2008

Dear Dr. Evison:

Enclosed is the Sauget Sites Area I Monthly Report for the August 2008 reporting period.
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I,
Sauget and Cahokia, Illinois.

Sincerely,

AT

Steven D. Smith
Project Coordinator

cc: Kevin Turner - USEPA
Tim Gouger - USACE
Sandra Bron - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch Blackwell Sanders, LLP



Sauget Sites Area I - Sauget, Illinois
AQOC - EECA / RIFS

Status Report

Date of Report: September 10, 2008
Period Covered: August 1, 2008 - August 31, 2008

Work Performed during the Reporting Period

A comprehensive final Work Plan for the Utility Corridor investigation that incorporates
both the Sampling and Analysis Plan and the HHRA Plan was submitted to the Agency
on August 13™ and was approved on August 14™. The report of the risk assessment that
was carried out in accordance with the approved Work Plan was originally submitted on
February 28, 2008. Comments on this report were received on July 2™ and responses to
these comments were submitted to the Agency on July 1 1™, A revised risk assessment
report incorporating the Agencies comments was submitted on August 21%.

The final Work Plan for the Soil Vapor Intrusion Investigation was approved on May
24™ 2007. USEPA issued comments on a Technical Memorandum summarizing the
results of a human health evaluation submitted to the Agency on March 19", 2007.
These comments are dated June 8, 2007. However, they were not received at that time
by the Project Coordinator and the comments were reissued on September 20%, 2007. A
teleconference was held with the Agency and its oversight contractor, CH2M Hill, on
October 23™, 2007 and responses to those comments were submitted to the Agency on
January 2, 2008. The human health evaluation was submitted on January 4, 2008 and
comments on that report were received on August 6 from the Agency. Those comments
were reviewed and discussed at a meeting held with the Agencies on August 19" (see
below).

A report summarizing the results of DNAPL recovery pumping tests at BR-1 was
submitted to the Agency on April 16,2007. Comments on the report were received from
the Agency on January 23, 2008. Responses to those comments and a revised report
were submitted to the Agency on March 4, 2008. The responses and revised report were
approved by the Agency on June 16™. At that time, the Agency requested that recovery
of DNAPL begin as soon as possible and the recovery system will be operational in
September.

A meeting with the Agencies was held on August 19" to discuss the status of the Area |
EE/CA and RUFS. The following action items resulted from the meeting:
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